COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2019

ESTI MATE SUMVARY 15: 07: 22
CONTI D C20942 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 20942- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TIVE ALLOW 45 WORK DAYS
Region 4 at US 85 bus @26th St and US 85 @CR 14.5. PERCENT TIME:  57.78 ORI G TI ME ALLON 45 WORK DAYS
PRQJECT NO. STAR400- 345
FY18 SI GNAL POLE REPLACEMENTS
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PERI OD ENDI NG 07/ 25/ 2019 DATE TI ME STARTED 06/11/2019
5055 LI ST DRI VE DATE LET 09/ 20/ 2018 DATE WORK BEGAN 06/11/2019
DATE AWARDED 10/01/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/25/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 06/ 11/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,068, 082.75 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PROJECT AMT:  $ 983, 727. 75 NON- PARTI Cl PATI NG 713, 462. 18 170, 545. 00
PERCENT COMPLETE: 66. 80% TOTAL EARNI NGS 713, 462. 18 170, 545. 00
FUNDS AVAI LABLE: $ 354, 620. 57 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 713, 462. 18 170, 545. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 14, 755. 92 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 698, 706. 26 170, 545. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 698, 706. 26 170, 545. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 170, 545. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20942-BI D ESTI MATE RUN 09/ 09/ 2019
PRQJECT: STAR400- 345 ESTI MATE NO 0002 15: 07: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00039 Renoval of Bollard 1. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0010 202-00090 Renoval of Delineator 8. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0015 202-00195 *Renmpval of Median Cover 28. 000 0. 000
5% 0. 000 0.00
42.00000 0. 000 0. 00
0020 202-00203 *Rermoval of Curb and Gutter 108. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0025 202-00220 *Renpval of Asphalt Mat 25. 000 0. 000
5% 0. 000 0.00
46. 00000 0. 000 0. 00
0030 202-00250 *Renoval of Pavement Marking 157. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0.00
0035 202-00700 Renoval of Light Standard 1.000 1.000
EACH 0. 000 0.00
750. 00000 1. 000 750. 00
0040 202-00750 Renoval of Luminaire 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0045 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0.00
12, 500. 00000 0. 000 0. 00
0050 203-00060 Enbanknment Material (Conplete In Place) 13. 000 0. 000
cY 0. 000 0. 00
21. 00000 0. 000 0.00
0055 203-01597 Pot hol i ng 20. 000 3.000
HOUR 0. 000 0. 00

190. 00000 3. 000 570. 00



CONTI D

ROADWAY

CAT NO0200

0060 207-00205

0065

208- 00012

0070

208- 00045

0075

208- 00103

0080

208- 00106

0085

208- 00207

0090

210- 00476

0095

210- 00479

0100

210- 00867

0105

212- 00006

0110 212-00032

C20942

STAR400- 345

20942-BID

| TEM
DESCRI PTI ON

Topsoi |

Erosion Log Type 1 (9 Inch)

Concrete Washout Structure

Renoval

and Di sposal

of Sedi ment (Labor)

Sweepi ng (Sedi ment Renoval)

*Er osi on Control

Management

Reset M crowave Vehicle Radar Detector (MRD)

Ant enna

Reset Radi o Conmuni cation

Reset Fire Preenption Unit

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
cy
11. 00000
650. 000
LF
5. 50000
2.000
EACH
1, 100. 00000
8. 000
HOUR
59. 00000
6. 000
HOUR
125. 00000
10. 000
DAY
190. 00000
2.000
EACH
1, 600. 00000
2.000
EACH
750. 00000
1. 000
EACH
750. 00000
0. 020
ACRE
10, 000. 00000
0. 020
ACRE

10, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

380. 000
0. 000
380. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1, 500

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

15:07: 22

AMOUNT

2,090

2,200

570.

1,500

.00

00

00

.00

.00

00

.00

00

.00

.00

.00
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PCN: 20942-BI D ESTI MATE RUN 09/ 09/ 2019
PRQJECT: STAR400- 345 ESTI MATE NO 0002 15: 07: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 213-00012 Spray-on Mul ch Bl anket 0. 020 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0120 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 23.000 0. 000
SY 0. 000 0. 00
46. 00000 0. 000 0.00
0125 412-00190 *Concrete Pavenent (Patching) 50. 000 0. 000
5% 0. 000 0. 00
310. 00000 0. 000 0. 00
0130 503-00036 Drilled Caisson (36 Inch) 90. 000 90. 000
LF 0. 000 0. 00
325. 00000 90. 000 29, 250. 00
0135 503-00048  *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
525. 00000 42.000 22,050. 00
0140 609-21021 *Curb and CGutter Type 2 (Section II-M 103. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0.00
0145 612-00042 Del i neator (Flexible) (Type II) 1. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0150 612-00043 Del i neator (Flexible) (Type IIl) 1. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0.00
0155 613-00200 2 Inch Electrical Conduit 163. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0160 613-00206 2 Inch Electrical Conduit (Bored) 1, 105. 000 1, 105. 000
LF 0. 000 0. 00
12. 50000 1, 105. 000 13,812.50
0165 613-00300 3 Inch Electrical Conduit 256. 000 0. 000
LF 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

613- 00306

613- 07002

613- 10000

613-13000

614-00011

614- 00012

614- 70336

614-70448

614- 72886

614-81130

614-81145

C20942
20942-BID
STAR400- 345

ROADWAY

3 Inch Electrical

Type Two Pul |

Wring

Lum naire (LED)

Si gn Panel

Si gn Panel

Traffic Signal

Traffic Signal

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Condui t (Bored)

Box

(Cass I)

(Cass Il)

Face (12-12-12)

Face (12-12-12-12)

Intersection Detection System (Canera)

Traffic Signal -

Traffic Signal -

Li ght Pole Steel (1-30 Foot

Li ght Pole Steel (1-45 Foot

ESTI MATE NO 0002

Mast Arm

Mast Arm)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 550. 000
LF
15. 00000
7.000
EACH
790. 00000
1. 000
LS
12, 500. 00000
8. 000
EACH
960. 00000
128. 000
SF
15. 00000
188. 000
SF
16. 00000
23.000
EACH
690. 00000
11. 000
EACH
950. 00000
8. 000
EACH
7, 900. 00000
1. 000
EACH
12, 000. 00000
1. 000
EACH

15, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 550.
-100.

000
000

1, 450. 000

4. 000
3. 000
7.000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
23. 000
23. 000

0. 000
11. 000
11. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000
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-1, 500.

2,370

7,680

15, 870

10, 450

12, 000

15, 000

00

00

.00

00

.00

.00

00

00

.00

00

00

15:07: 22

AMOUNT

21, 750

5,530

7,680

15, 870

10, 450

12,000

15, 000

00

00

.00

00

.00

.00

00

00

.00

00

00
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PCN: 20942-BI D ESTI MATE RUN 09/ 09/ 2019
PRQJECT: STAR400- 345 ESTI MATE NO 0002 15: 07: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 15, 500. 00
15, 500. 00000 1. 000 15, 500. 00
0230 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 0. 000
EACH 3. 000 48, 000. 00
16, 000. 00000 3. 000 48, 000. 00
0235 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 2.000 0. 000
EACH 1.000 21, 500. 00
21, 500. 00000 1. 000 21, 500. 00
0240 614-87015 Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0245 614-87024 Fi ber Optic Ternmination Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0250 614-87315 Sof tware System 1. 000 0. 900
LS 0. 000 0. 00
436, 560. 75000 0. 900 392, 904. 68
0255 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0260 614-87424 Fi ber Optic Cable (Single Mde) (24 Strands) 300. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0265 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0270 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
38, 900. 00000 1.000 38, 900. 00
0275 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 000 0. 00

5, 000. 00000 0. 000 0. 00
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PCN: 20942-BI D ESTI MATE RUN 09/ 09/ 2019
PRQJECT: STAR400- 345 ESTI MATE NO 0002 15: 07: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 6. 000 0. 000
GAL 0. 000 0. 00
437.50000 0. 000 0. 00
0285 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 28. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
22.50000 0. 000 0. 00
0290 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 72.000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0295 630-00003 Uni fornmed Traffic Control 24.000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0300 630-00007 Traffic Control Inspection 18. 000 2.000
DAY 15. 000 1, 650. 00
110. 00000 17. 000 1, 870. 00
0305 630-00012 Traffic Control Managenent 45. 000 11. 000
DAY 15. 000 12, 000. 00
800. 00000 26. 000 20, 800. 00
0310 630-00015 Uniforned Traffic Control Coordination 2.000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0315 630-80341 Construction Traffic Sign (Panel Size A) 20. 000 9. 000
EACH 1. 000 45. 00
45. 00000 10. 000 450. 00
0320 630-80342  Construction Traffic Sign (Panel Size B) 56. 000 28. 000
EACH 0. 000 0.00
75. 00000 28. 000 2,100. 00
0325 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5, 500. 00
5, 500. 00000 1.000 5, 500. 00
0330 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0.500
Type
ype) EACH 0. 500 275. 00

550. 00000 1. 000 550. 00



CONTI D:

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

630- 80360

630- 80380

630- 85041

700- 70010

700- 70011

700- 70016

700- 70380

CAT NO0400

0370

620- 00020

C20942
20942-BID
STAR400- 345

| TEM
DESCRI PTI ON

ROADWAY

Drum Channel i zi ng Devi ce

Traffic Cone

Mobi | e Attenuator

Revi si ons

F/ A M nor

Cont r act

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 09/ 09/ 2019

ESTI MATE NO 0002 15: 07: 22
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
55. 000 10. 000
EACH 0. 000 0. 00
29. 00000 10. 000 290. 00
100. 000 30. 000
EACH 20. 000 150. 00
7.50000 50. 000 375. 00
45. 000 3. 000
DAY 7.000 2,555. 00
365. 00000 10. 000 3, 650. 00
60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,066, 082.75$% 170,545.00% 713, 462.18
1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 2,000.00 $ 0.00% 0.00
PRQIECT TOTAL CURRENT AMI $ 1,068,082.75$% 170,545.00% 713, 462.18



